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Hallauer, Lori

From: Jim Ford [jf@mtenvironmentaltrust.org]
Sent: Monday, July 01, 2013 12:04 PM
To: Burns, Betsy; Denise Kirkpatrick (MDEQ); Breeden, Randy; Figur, Charles
Cc: Cindy Brooks (METG); Marc Weinreich (METG); Garrett Thompson (METG); Rob Collins 

(MDOJ)
Subject: East Helena - May 2013 RCRA Monthly Progress Report
Attachments: East Helena - May 2013 RCRA Monthly Progress Report (jf).docx

At the request of EPA attached is the May 2013 RCRA Monthly Progress Report for the former Asarco site in East 
Helena, Montana.  A hard copy of the report has been sent via Certified Mail to those addressed and copied in the 
report. 
  
Please feel free to contact me with any questions. 
  
Sincerely, 
  
Jim 
  
Jim Ford 
East Helena Remedial Project Manager 
Montana Environmental Trust Group, LLC (METG) 
Trustee of the Montana Environmental Custodial Trust 
P.O. Box 1230,  
East Helena, Montana 59635 
www.mtenvironmentaltrust.org 
  
406.227.3734 (office) 
406.439.2108 (cell) 
jf@mtenvironmentaltrust.org 
  
This e-mail and any attachments may contain METG confidential information. If you receive this message in error or are not the intended recipient, you should not retain, 
distribute, or use any of this information and you should delete the e-mail. 
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Montana Environmental Trust Group, LLC 

Trustee of the Montana Environmental Custodial Trust 
PO Box 1230, East Helena, Montana 59635 

Telephone:  (406) 227-1242 
 

 
 
 
 
July 1, 2013 
  
 
Betsy Burns   
RCRA Project Officer  
EPA Region VIII  
Montana Office 
10 West 15th St., Suite 3200 
Helena, MT 59626 
 
 
 
RE: Consent Decree Civil Action No. CV 98‐3‐H‐CCL East Helena Site Work Performed During 

May 2013 
   
 
Dear Ms. Burns: 
 
 
The Montana Environmental Trust Group, LLC, Trustee of the Montana Environmental 
Custodial Trust (the Custodial Trust), hereby submits the attached monthly progress report for 
the month of May 2013 to the US Environmental Protection Agency (EPA).  The enclosed report 
was prepared pursuant to the requirements of Section 86 and other applicable provisions of the 
First Modification of the Consent Decree (No. CV 98‐3‐H‐CCL) entered on US Federal District 
Court (Montana) in 2012.  
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Montana Environmental Custodial Trust Monthly Progress Report for the East Helena Site 
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  # Topics & Subtasks Date(s)  Major Activities i 
    I. RCRA Corrective Action 

A.  Investigations, Studies, Analyses and Data Collection 

1.  Phase II RFI During 
Period No significant Phase II RFI activities occurred during the reporting period. 

2.  FSAP During 
Period Hydrometrics continued reviewing data from 2012 and April 2013 for trends and anomalies. 

3.  Risk Assessment During 
Period No significant risk assessment activities occurred during the reporting period. 

4.  Upper Lake Aquifer Test During 
Period 

Monitoring of groundwater elevations and water quality impacts from the Upper Lake Test continued 
during the reporting period. 

5.  GW Model During 
Period Work scope development for the Solute Transport Model Development and calibration. 

6.  Database Management During 
Period Linda Tangen continued working on April 2013 EH Spring Surface and Groundwater Monitoring events. 

7.  Project Management During 
Period No significant project management activities occurred during the reporting period. 

B.  Interim Measures 

1.  SPHC IMs 

5/1/13 CT personnel received the NW Energy substation PCB sampling results from Hydrometrics. 

5/1/13 
The CT received the COEH waterline easement description from MMI.  Final utility easement descriptions 
were provided to the CT by MMI on May 7. 

5/13/13 CT personnel met with CenturyLink to finalized the phone line installation schedule for the East Bench. 

5/21/13 
Hydrometrics informed the CT of a second well located near Air Liquide that will need to be abandoned 
before the beginning of the PPC Bypass. 

5/21/13 The CT received an ACM survey for the EH city well house from Hydrometrics. 

5/23/13 
Helena Sand and Gravel completed cleanup at the Manager’s house outbuildings after demolition was 
completed. 

5/31/13 Hydrometrics provided the CT with the East Bench soil testing results. 
5/31/13 Helena Sand and Gravel signed a contract with CH2MHill for the PPC Bypass channel construction. 

During 
Period 

PPC Bypass Construction: 
• Set up project in management and tracking database (Oracle) 
• Prepare and award Helena Sand & Gravel Subcontract 
• Attend weekly coordination calls 
• Prepare Project Instructions 

During PPC Realignment: 
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  # Topics & Subtasks Date(s)  Major Activities i 
Period • Weekly team teleconferences; 30% design review with Doug Martin/NRDP; EHECTIC meeting in 

Helena; organized and led Pre-Application meeting, with DNRC, FWP, USACE, LCCD, DEQ, 
USFWS, and HWQPD in attendance. 

• Preparation of schedule updates; EAC/ETC projections; review of subcontractor invoices and 
work task documentation; preparation of invoices; participation in weekly team management 
calls. 

• Coordination of PPC permitting activities among the various site projects; coordination between 
CT and subs on interrelationships and impacts of groundwater, Tito Park removal, and PPC 
Realignment. 

During 
Period 

Phase 1 Demo: 
• Review submittals and update submittal register 
• Attend weekly coordination meetings with Blaine Cox and Mark Rhodes 
• Quality and safety oversight of onsite operations 
• Construction management oversight/coordination of Envirocon demolition activities 
• Daily and weekly reporting 
• Attend weekly coordination calls 
• Continue demolition activities inside OSHB 
• Complete demolition of Barnum and Bailey Structures 
• Continue loading and transport of recycle material (~425 tons) 
• Segregate materials for future transport to CAMU 
• Characterize wastes 
• Remove LBP and universal wastes 
• Demolished Sampling and crushing building 
• Started cutting up railroad crane 
• Demolished truck scale, filled pit 
• Installed new bridge deck at Smelter Dam  

During 
Period 

Phase 2 Demo: 
• Receive and review bids 
• Prepare bid evaluation and present to the Custodial Trust 
• Receive Custodial Trust approval of recommendation for use Envirocon for the Phase 2 demo 

During 
Period 

Utility Relocation: 
• Coordinated utility easement exhibit submittal 
• MMI completed utility easement exhibits 

During 
Period 

COEH Waterline: 
• Prepare submittals 
• Submittal review 
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  # Topics & Subtasks Date(s)  Major Activities i 
• Inspection 
• Attend weekly coordination meetings with Helena Sand and Gravel, Blaine Cox and Mark Rhodes 
• Mobilization Training 
• Review submittals and respond with comments/approve. Update submittal register 
• Provide construction oversight 
• Prepare and submit to Custodial Trust April invoice and MSR 
• Mobilization 
• Install BMPs per the SWPPP 
• Trench and install ~4,900 LF of water line 
• Abandon sewer 
• Install hydrants and valves 
• Restore Smelter Dam Road 
• Prepare for jack and bore 
• Locate utilities along jack and bore route 
• Coordination W/ COEH on RR permit 

During 
Period 

Corrective Measures Study: 
• Completed TM on the approach to soil removal evaluations, and submitted to the CT for review 
• To support the soil removal alternatives evaluation, used the MVS model to prepare maps of 

arsenic contamination in soil, by depth slices. The maps were generated based on an action level 
of 40 mg/kg for arsenic, as recommended by MDEQ. Generated preliminary excavation volumes 
corresponding to the ‘orange’ color-coded concentration range. Prepared a slightly revised 
Tertiary ash/clay layer surface, which represents the lower limit of the MVS model domain. 

• Initiated preparation of the CMS Work Plan Update. 

 

Conceptual Site Models: 
• Addressed senior review comments and issued the Draft Tito Park CSM deliverable to the CT on 

5/22. 
• Reviewed existing lithologic data published in the Phase II RFI Report and logs of newly-installed 

piezometers on the East Bench to prepare a revised Tertiary ash/clay surface.  
During 
Period 

Hydrometrics drilled two new piezometers for use in monitoring water levels during the PPC Bypass 
construction. 

2.  ET Cover System IMs 

5/21/13 The CT and CH2MHill inspected the drain holes in the OSHB floor for compliance. 

5/29/13 The CT reviewed all Phase 2 demolition bids with CH2MHill and determined EnviroCon was the lowest 
and most qualified bidder. 

5/31/13 EnviroCon requested to place the canvas covering from the Barnham and Bailey buildings in the CAMU. 
During 
Period 

ET Cover: 
• Completed alternative evaluation TM  
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  # Topics & Subtasks Date(s)  Major Activities i 
• Completed draft HYDRUS TM and submitted to CT for quality review. 
• Completed draft 100% test plot design and submitted to CT for quality review. 
• Met with CT technical reviewers to coordinate quality review. 
• Began addressing CT test plot review comments. 
• Completed 15% grading plan for site-wide ET cover. 
• Met with Montana Rail Link (MRL) to coordinate rail spur layout with 30% design of the ET 

cover. 

3.  Source Removal IMs 

During 
Period 

Source Removal IM: 
For the Tito Park grading evaluation: 
• Finalized the Tito Park grading evaluation TM and submitted to the CT for review on 5/9. 

Continued to coordinate with the PPC Realignment team on integration of the 60% PPCR Design 
with the preferred grading concept at Tito Park.  

During 
Period Hydrometrics conducted PCB soil sampling and preliminary review on the data created. 

4.  IM Work Plans During 
Period • Initiated planning efforts on IMWP 2014. 

5.  RCRA Team Support During 
Period 

GW Flow/Transport Modeling: 
• Continued to coordinate NewFields’ modeling efforts to support evaluations of the effects of 

implementing the SPHC IM. 
• Reviewed results of preliminary particle tracking analysis provided by NewFields. The analysis, 

consisting of releasing particles from various plant site source areas and features, was 
performed in support of the soil removal evaluations. 

• Reviewed water levels and lithology data using logs of piezometers and test pits installed along 
the East Bench. The review was performed to evaluate potential dewatering needs during 
construction of the PPC Bypass. 

6.  General (Programmatic) IMs 

During 
Period 

 

• Communicated plans for distribution line relocation with NW Energy.  Received revised NW 
Energy proposal for completing engineering and construction of the relocated distribution line 

• Prepared easement legal descriptions for utilities per request of CT. 

During 
Period 

 

• Prepare weekly and monthly reports for submittal to CT. 
• Attended monthly project controls summary meeting with the CT. 
• Attend weekly meetings with CT 
• Hold weekly meetings with task leads 

7.  Project Management 5/3/13 The CT met with Hydrometrics to discuss insurance, Phase 2 and Phase 3 construction management. 

8.  Permitting During 
Period No significant permitting activities occurred during the reporting period. 

C.  CMS   
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  # Topics & Subtasks Date(s)  Major Activities i 

     A.   During 
Period 

Corrective Measures Study: 
• Completed TM on the approach to soil removal evaluations, and submitted to the CT for review 

on 5/10.  
• To support the soil removal alternatives evaluation, used the MVS model to prepare maps of 

arsenic contamination in soil, by depth slices. The maps were generated based on an action level 
of 40 mg/kg for arsenic, as recommended by MDEQ. Generated preliminary excavation volumes 
corresponding to the ‘orange’ color-coded concentration range. Prepared a slightly revised 
Tertiary ash/clay layer surface, which represents the lower limit of the MVS model domain. 

• Initiated preparation of the CMS Work Plan Update. 
II.  Beneficiary/Stakeholder Communications 

A.  Beneficiary Communications 
5/6/13 30% PPC Realignment - State Comment Review Meeting 

5/21/13 Monthly EPA/CT Project Review Meeting 
5/31/13 PPC Realignment - Joint Application 2 Pre-App Meeting 

B.  Stakeholder Communications 5/30/13 EHECTIC Meeting on Project Update and 30% PPC Design 
III   Site Management & Operations 

A.  Site-Wide Health & 
Safety/Regulatory Compliance 

5/7/13 
M. Rhodes changed the semi-annual blood lead requirements to an annual blood lead requirement due to 
low exposure to metals for facility dedicated contractors.  Rhodes will revise the blood lead frequency in 
the HASP. 

5/29/13 CDM Smith will provide a SOW to review the EH SWPPP. 
During 
Period 

AMEC (Kirk Eakin) monitored site property for migratory bird nesting activity and reported all activity 
to the CT in coordination with the Migratory Bird Treaty Act (MBTA). 

During 
Period 

• EH personnel completed weekly and monthly inspections of health and safety systems, CAMU #1 
and #2 liners, temporary liners, natural gas hoses and hazardous waste roll-offs. 

• EH personnel removed debris from Smelter Dam and the diversion structure. 

B.  Site Security 
5/9/13 The CT provided a HDS door key to the EHFD for emergency response requirements and to comply with 

the insurance underwriter’s concerns. 
During 
Period 

EH personnel performed security checks at the manager’s house outbuildings while the area is being 
prepared for demolition. 

C.  Plant Operations 

5/1/13 EH personnel installed the potable water booster pump and pressure tank in the bathhouse and also 
checked the bathhouse sump pumps to ensure they weren’t overflowing. 

During 
Period 

EH personnel performed potable water activities near the Bathhouse, including: 
• moving the insulated blue tank to the Bathhouse for potable water storage and installing the 

potable water booster pump and pressure tank in the Bathhouse. 
• Installing a water line from the modular office building to the bathhouse potable water tank to be 

used for shower water.  They also installed a potable water booster pump and pressure tank, 
then test ran the system and adjusted the level indicator. 

• Labeling the HDS plant with “Non-potable water inside building” signs 
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  # Topics & Subtasks Date(s)  Major Activities i 
• Installing a fitting on the potable water tank for chlorine tablet addition 

5/21/13 EH personnel set up a water tank and pump in the Chevy site truck to be used for hauling water to the 
HDS plant. 

5/23/13 EH personnel repaired a leak on the COEH waterline into the Bathhouse. 

5/29/13 
EH personnel prepared for the Phase 2 demolition by removing all fire extinguishers and padlocks from 
all the buildings slated for demolition, as well as the remaining spill cleanup materials from the Zinc 
Plant pump house. 

5/31/13 Buchanan Spray Service will schedule site weed spraying for next week. 

D.  Stormwater Management 

5/1/13 EH personnel pumped Thornack Tank and the secondary containment system and added bleach to 
disinfect all the HDS vessels. 

5/9/13 

The CT discussed proper methods for calculating effluent loading for the DMR reporting with MDEQ 
(Pete Boettcher).  Mr. Boettcher instructed the CT to calculate the loading as per an email Hydrometrics 
received from Kari Smith outlining the correct method.  Mr. Boettcher also instructed the CT to copy 
Smith’s email and place in a file for future reference. 

5/13/13 Hydrometrics submitted a revised HDS turbidity SOW which includes a Phase 2 sampling plan. 
5/15/13 The CT submitted a revised October 2012 DMR and hand delivered to MDEQ. 
5/16/13 The CT submitted the April 2013 DMR for the HDS Water Treatment Plant. 

5/23/13 EH personnel pumped the Thornack secondary containment and Tank Farm secondary containment, as 
well as troubleshot the Rodeo Tank discharge line, cracking the valve for venting. 

5/28-
30/13 

EH personnel prepared for running the HDS plant by pumping all stormwater from the site to the Tank 
farm, doing a test run of the HDS plant equipment and mixing reagents. 

E.  Documents & Records During 
Period No significant document and records activities occurred during this reporting period. 

F.  Water Rights During 
Period No significant water rights activities occurred during this reporting period. 

G.  Other Property Management During 
Period No significant other property management activities occurred during this reporting period. 

H.  Other Site Operations During 
Period No significant other site operations activities occurred during this reporting period. 

IV.  Property Use/Development 

A.  Agricultural Leases 

5/2/13 CT personnel met with Gary Burnham to discuss irrigation water and grazing. 
5/10/13 FenceCrafters completed the boundary fence on the Kleffner property line. 
5/13/13 Prickly Pear Simmental Ranch began grazing East Fields as a form of fire protection to CT property. 

5/15/13 The CT received a cost comparison between electric and diesel irrigation water pumping for Burnham’s 
irrigation water. 

B.  Community Land Uses 5/1-2/13 The L&CC Sheriffs Department performed explosive entry training on the Manager’s house outbuildings 
prior to demolition of the buildings. 
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  # Topics & Subtasks Date(s)  Major Activities i 

5/11/13 The EHFD conducted a controlled burn on the remaining Manager’s outbuildings.  All remaining 
structures were burned to the ground.   

During 
Period 

Helena Sand and Gravel cleaned the site of the Manager’s outbuilding burn.  Materials were placed in 
roll-off containers and hauled away. 

C.  Redevelopment & Property 
Sale 

During 
Period No significant redevelopment and property sale activities occurred during this reporting period. 

D.  Slag Re-Processing 5/1/13 MT Washington Minerals contacted the CT with interest in gathering samples of slag for reprocessing.  
The CT provided a sample of unfumed slag for analysis. 

5/29/13 Ashgrove requested a meeting with the CT to discuss a long term slag purchase agreement. 

E.  City/County Land Transfers During 
Period No significant City/County land transfer activities occurred during this reporting period. 

V. CT Operations & Financial Affairs 

A.  Personnel & Office Operations During 
Period No significant personnel and office operations activities occurred during this reporting period. 

B.  Financial Affairs During 
Period 

The CT continued to evaluate and review PO’s for CH2MHill and SP4C continued development of CT 
project controls systems. 

VI. Upcoming Activities 
  6/18/13 Monthly EPA/Custodial Trust Project Review Meeting 
    

 
i See Attachment I for a list of acronyms used in the weekly progress reports. 
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Section 3. Describe and estimate the percentage of studies completed. 

No projects or studies were completed in May 2013.   
 

 

Section 4. Describe Actions being taken to address problems. 

There were no actions required to address problems associated with the Decree. 

 

Section 5. Identify changes in key personnel during the period. 

None during the reporting period. 

 

Section 6.  Describe the status of financial assurance mechanisms, including whether any 
changes have occurred, or are expected to occur which might affect them, and the status of 
efforts to bring such mechanisms back into compliance with the requirements of this Decree. 

The Custodial Trust received funds for Environmental Actions earmarked for site clean‐up 
in connection with the ASARCO bankruptcy settlement.   The Custodial  Trust  deposited  the  
funds  in  a  segregated  East  Helena  Clean‐up account and is investing and managing the 
funds in accordance with the provisions of the Settlement Agreement.    
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Please do not hesitate to contact me with any questions pertaining to this transmittal. 
 
Sincerely, 
 
 
 
Montana Environmental Trust Group, LLC 
Not individually but solely in its representative capacity as 
Trustee of the Montana Environmental Custodial Trust 
By:  Greenfield Environmental Trust Group, Inc., Member 
By:  Jim Ford, Duly Authorized Owner Representative 
 
 
 
cc: Denise Kirkpatrick ‐ MDEQ  
 Randy Breeden ‐ EPA 8 
 Chuck Figur ‐ EPA 8 
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CERTIFICATION 
PURSUANT TO U.S. v ASARCO INCORPORATED 

(CV‐98‐3‐H‐CCL, USDC, D. Montana) 
 
 

“I certify under penalty of law that this document and all attachments, were prepared under 
my direction or supervision in accordance with a system designed to assure that qualified 
personnel gather and evaluate the information submitted.  Based on my inquiry of the 
person or persons who manage the system, or those persons directly responsible for gathering 
the information, the information submitted is, to the best of my knowledge and belief, true, 
accurate and complete.  I am aware that there are significant penalties for submitting false 
information, including the possibility of fine or imprisonment for knowing violations.” 
 
 

 
 
 
Montana Environmental Trust Group, LLC 
Not individually but solely in its representative capacity as 
Trustee of the Montana Environmental Custodial Trust 
By:  Greenfield Environmental Trust Group, Inc., Member 
By:  Jim Ford, Duly Authorized Owner Representative 
  



Montana Environmental Custodial Trust  
Monthly Progress Report for East Helena (EH) Site 

May 2013 
________________________________________________________________ 

 
 

 

 
Page 13 of 13 

Attachment I 
Montana Environmental Custodial Trust Monthly Progress Report 

East Helena (EH) Site Acronyms 

Acronyms 
AL Air Liquide 

BOH Board of Health (Lewis & Clark County) 
CD Consent Decree 

Chemet American Chemet 
CLOMR Conditional Letter of Map Revision 

CMS Corrective Measures Study 
CT Custodial Trust 

DMRs Discharge Monitoring Reports 
EAP Emergency Action Plan 
EH East Helena 

EPA US Environmental Protection Agency 
ET Evapo-Transpiration 

FEMA Federal Emergency Management Agency 
GW Groundwater 

HASP Health & Safety Plan 
HEC-RAS Hydrologic Engineering Centers River Analysis System 

IM Interim Measure 
LL Lower Lake 

MBMG Montana Bureau of Mines & Geology 
MDEQ Montana Department of Environmental Quality 
MDOJ Montana Department of Justice 
MDT Montana Department of Transportation 
P&S Purchase & Sale 
PPC Prickly Pear Creek 

SPHC South Plant Hydraulic Control 
UL Upper Lake 

USDOJ US Department of Justice 
USFWS US Fish & Wildlife Service 

WP Work Plan 
WQPD Water Quality Protection District (Lewis & Clark County) 
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